Department of Energy
Idaho Operations Office
850 Energy Drive
Idaho Falls, Idaho 83401-1563

August 2, 2001

Mr. Dean Nygard, Chief

Remediation Bureau

Idaho Department of Health & Welfare
Division of Environmental Quality
Community Programs

1410 North Hilton

Boise, ldaho 83706-1255

Mr. Wayne Pierre, Team Leader
Environmental Cleanup Office

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, Washington 98101

SUBJECT:  INEEL - WAG 10 — Request for Agreement With Fifteen-Day Schedule
Extension For Issuing the Final RI/FS In Accordance With
FFA/CO Section 8.18 - (EM-ER-01-126)

REFERENCE: Letter, K. Hain to W. Pierre and D. Nygard, INEEL - WAG 10 -
Operable Unit 10-04 - Submittal of "Draft Final Comprehensive
Remedial Investigation/Feasibility Study Assessment for Waste Area
Groups 6 and 10 - Operable Unit 10-04" for Review and Comment,
dated July 5, 2001 (EM-ER-01-119)

Dear Mr. Nygard and Mr. Pierre:

In the reference letter DOE submitted a Draft Final Remedial Investigation and Feasibility Study,
an FFA/CO primary document, to your agencies for a 15-day review and comment period. The
document was submitted using FedEx’s Standard Overnight service.

The purpose of this letter is to request your agreement with a 15-day extension (i.e., from
August 5 to August 20) for issuance of the Final OU 10-04 RI/FS in accordance with Section
8.18 of the Federal Facility Agreement and Consent Order (FFA/CO).

This topic was discussed during the August 1 WAG 10 Project Manager’'s Conference Call.
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For the following three reasons, DOE-ID seeks your agreement with the schedule extension:

@) This extension is necessary to conclude final editing and to incorporate changes
stemming from an IDEQ technical comment that was received on July 31. Section
8.3 of the FFA/CO allows a 15-day period for identification of issues and this period
ended on July 21. ‘

(2) A high quality Final RI/FS will best serve the future needs of all three agencies.

(3) There are no subsequent programmatic activities that would be adversely affected by
allowing an additional time period for improving the quality of the Final RI/FS.

If you have any questions concerning this letter, please call either Glenn Nelson at (208) 526-
0077 or me at (208) 526-4392.

Sincerely,

Taileen T Moim

Kathleen E. Hain, Manager
Environmental Restoration Program

cc: R. Poeton, EPA, Region 10, (M/S ECL-113)
G. Winter, IDDEQ-Boise, Technical Services (Geosciences)



